2015 SOUTH PLATTE RIVER WORK PLAN

SOUTH PLATTE RIVER

TOTAL FUNDS- $822,000
11/17/2014

2015 ROUTINE SERVICES

WORK 2015 WORK
PLAN DRAINAGEWAY NAME- LOCAL NEARBY WORK WORK PLAN
NO. TRIBUTARY NAME GOVERNMENT STREETS DESCRIPTION TYPE BUDGET
1 SOUTH PLATTE RIVER ARAPAHOE COUNTY [C-470 TO 168TH AVE. ROUTINE CONTRACT: 150,000
LITTLETON A. TRASH & DEBRIS PICK UP &
COLUMBINE VALLEY REMOVAL (6 @ 33MILESEA, 7 @ 12
ENGLEWOOD MILES EA)
SHERIDAN
DENVER B. TRAIL MOW (5 @ 16 MILES EA)
COMMERCE CITY
THORNTON C. AREAMOW (5 @ 0.7 AC EA)
ADAMS COUNTY
BRIGHTON D. TREE PRUNING (3 @ 9 MILES EA)
2 SOUTH PLATTE RIVER ARAPAHOE COUNTY [C-470 TO 168TH AVE. OTHER - MISCELLANEOUS AS 50,000
LITTLETON NEEDED
COLUMBINE VALLEY
ENGLEWOOD REVEGETATION, WEED CONTROL,
SHERIDAN TREE PLANTING/REMOVAL
DENVER /PROTECTION, SEDIMENT REMOVAL,
COMMERCE CITY COTTONWOOD POLING
THORNTON
ADAMS COUNTY
BRIGHTON
2015 ROUTINE SUBTOTAL 200,000
2015 RESTORATION SERVICES
WORK 2015 WORK
PLAN DRAINAGEWAY NAME- LOCAL NEARBY WORK WORK PLAN
NO. TRIBUTARY NAME GOVERNMENT STREETS DESCRIPTION TYPE BUDGET
| |
CONTINUING PROJECTS
1 SOUTH PLATTE RIVER ADAMS COUNTY 61ST EXTENDED DROP REPAIR CONST
2 SOUTH PLATTE RIVER ADAMS COUNTY 64TH EXTENDED BANK STABILIZATION CONST 175,000
NEW PROJECTS
3 SOUTH PLATTE RIVER DENVER PARK AVE TO 38TH ST TREE AND WILLOW THINNING REST 25,000
4 SOUTH PLATTE RIVER ARAPAHOE COUNTY |COAL MINE ROAD TO HAMPDEN AVE. [CWCB CHANNEL MAINTENANCE AND (CONST 50,000
LITTLETON REPAIRS
COLUMBINE VALLEY
ENGLEWOOD
SHERIDAN
5 SOUTH PLATTE RIVER ADAMS COUNTY 140th, EXT, THORNTON PIT BANK STABILIZATION ENG 10,000
WEST BANK CONST 150,000
6 SOUTH PLATTE RIVER ADAMS COUNTY 65th, EXT, MILLER RESERVOIR BANK STABILIZATION ENG 10,000
WEST BANK CONST 150,000
7 SOUTH PLATTE RIVER ADAMS COUNTY McKAY RD, D/S, WEST BANK BANK STABILIZATION ENG
CONST
8 SOUTH PLATTE RIVER DENVER WEIR GULCH CONFLUENCE MAINTENANCE REST 10,000
2015 RESTORATION SUBTOTAL 580,000
SOUTH PLATTE CONTINGENCY 42,000
TOTAL 2015 SOUTH PLATTE RIVER BUDGET 822,000
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